OpenWIS v4

Progress to date



Source code

Integrated previous source code to the overlaybased approach

Integrated with CGN 3.2.0 and 3.2.1

Already a merged PR to CGN (queued for ~10w) (Fixed defunct Default Category in Admin->Groups page)

SSO integration based on SAMLv2 (using ForgeRock OpenAM)

Created OpenWIS4 GitHub repository:

https://github.com/OpenWIS/openwis4 (switch to develop branch)

Various investigations and recommendations on Wiki:

https://github.com/OpenWIS/openwis4/wiki

Harvesting approaches, Harvesting performance analysis, OpenWIS UI changes, What's new in GeoNetwork 3.2, SSO Using OpenAM SAML2, Developing OpenWIS v4 functionality, Connecting the front-end to the back-end, Fork-based to Overlay-based - in diagrams.

Issues migration: https://github.com/OpenWIS/openwis4/issues

() 95 Open 🗸 0 Closed

Build process

Verified and corrected Puppet + Vagrant scripts for development

Ported Puppet scripts for standalone installation

Setup Jenkins on CloudBees for v4... pending

Tests status

CGN test (3.2.1) fail

OpenWIS tests (<u>https://github.com/OpenWIS/</u> openwis-automated-tests) under investigation

OpenWIS v3 services tests (https://github.com/ OpenWIS/openwis) under investigation

Environments

